Midnite Mine Project Report,
Newmont.

PROJECT: Midnite Mine Remediation REPORT NO:  2021-11

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period June 4 — 10, 2021. The
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 4 — 10, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP)—ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents occurred during the reporting period.

COMMUNITY LIAISON

e STOI notified Newmont the tribal council approved STOI resolution 2021-323 on June 7. STOI
resolution 2021-323 closes BIA#55 for construction of the water treatment plant effluent pipe line. The
tribe circulated the resolution to the community via-email, Rawhide Press, Facebook, and the STOI portal.

o TERO Director notified Newmont on 7 June approving the Midnite Mine Infectious Disease Plan.

o Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 09 June 2021 at 10:00;

e EPA
e Spokane Tribe of Indians
e Jacobs

¢ Army Corps of Engineers (USACE)
e Dawn Mining Company (DMC)/Newmont

e WME
e AJAX
e Stantec
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Meeting Action ltems:
e None

EPA Plan/Document Approvals:
e EPA approved the New Access Road and Effluent Pipeline Work Plan with conditions on 04 June.

Regulatory Site Visit(s):
e Mark Fillius, USACE, was on Site on 7-10 June.

REMEDIAL WORK ACTIVITIES

Construction:
Newmont conducted the following activities during the week of June 4 — 10, 2021;

o Newmont excavated, hauled and placed low activity/low reactivity material into the Pit 4 Waste
Containment Area (WCA) from the west side of the South Waste Rock Pile (SWRP), the Pit 4 Overburden
Pile, and the South Construction Support Zone (CSZ).

o Newmont placed wood chips from the South CSZ in the demolition debris zone of the Pit 4 WCA and
spread the chips in a 6-inch lift. CQC personnel verified that the wood chips were placed in conformance
with the project specifications.

o Newmont installed additional riser sections of the Pit 4 Dewatering Risers.

e SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec,
2021). Estimated quantities of materials produced are presented in Table 1.

e Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation
analysis.

e Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 4 June. Visible dust from the crushing operation conformed with project requirements.

o Newmont completed water transfer from the east cell to the west cell of the South Pond. LLSI conducted
leak location testing in the west cell of the South Pond on 8 June, identifying 3 potential leak locations.
Newmont began removing water from the leak detection layer following completion of the leak location
testing.

¢ Hi-Tech Rockfall continued installing anchors for drapery mesh and attenuator systems on the west side
of the Pit 3.

e Stantec performed South Pond Embankment Stability inspection on 9 June. The embankment remains
stable, movement monitoring points remain within tolerance, and water level in the South Pond
Piezometer is below pumping level. Groundwater level in the South Pond piezometer was monitored
daily and remains below action level.

e Stantec measured the distance between the Pit 4 tension crack monitoring pins. The distance between
the pins remains unchanged.

¢ Newmont performed maintenance work on the site perimeter fence. Maintenance included removing
trees that were leaning on the fence and closing gaps where wildlife had dug under the fence.

e Halme Construction began mobilizing equipment and supplies to the New Access Road for completion of
the New Access Road and installation of the Water Treatment Plan Effluent Pipeline.
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Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of y
Production | Volume' | Planned | Production | Volume' Planned Comglete
(yd®) (yd®) (yd®) (yd®)

Haulage to Pit 4
SWRP 17,919 26,180 146% 279,684 354,284 127% 47%
HSWRP 1,511 0 0% 19,468 2,828 15% 4%
Pit 4

It 11,760 31,556 268% 68,320 179,900 263% 54%
Overburden
South CSZ 0 4,060 - 0 4,536 - 91%
Total 31,191 61,796 198% 367,472 541,548 147% 47%
Aggregate Production
Drain Gravel 8,500 6,580 77% 91,800 50,795 55% 17%
Liner Bedding 0 980 -- 8,610 6,887 80% 74%
Geomembrane o o o
Bedding 8,500 8,008 94% 91,800 53,777 59% 14%
Total 17,000 15,568 92% 192,210 111,459 58% 16%

1 - Truck load assumed to be 27 yd®

Stormwater Pollution Prevention Plan (SWPPP)

e Stantec performed the weekly SWPPP inspection on 10 June. No new BMPs or maintenance activities
were identified.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None.

Equipment Mobilized/Demobilized and Material Delivered

The following equipment was mobilized to the Site during this reporting period.
e Halme Construction loader.
¢ Halme Construction excavator.
¢ Halme Construction HDPE pipe welding machine.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.
Materials:

The following material was delivered to the Site during this reporting period.
o HDPE pipe for Pit 3 Dewatering System and relocation of pipelines from Pit 3 to South Pond.
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CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

Seven dust monitors operated on site at the locations and for the time intervals listed in Table 2 below. There
was one exceedance of the TSP action level (260 pg/m?®) during this time-period.

The area for this exceedance centered around sampler ES-7 located in the area northeast of crushing and
screening operations on Friday (4 June 2021) and occurred at the end of the day shift. This area is subject to
haul truck traffic from Crushing/Screening Operations, the Geomembrane Liner Bedding Stockpile, Pit 4 Access
Road, the High Road and Area 5. The alarm at ES-7 was due to dry dusty conditions combined with constant
haul truck traffic on various fronts. The supervisor called for both water trucks to spray down all roads in and
around this area. The duration of this exceedance was approximately 50 minutes with TSP concentrations
ranging from 282 to 357 ug/m3.

Table 2 - TSP Dust Monitoring Locations during reporting period June 4 — 10, 2021

Status
. . s e 7))
[Monitor ID Location Description Start Date clelelol=] s
R I I - I B R
e lolols|F[S|FE
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | DIN D/N|D/N|D/N|DIN
ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | D/N D/N|D/N|D/N|DIN
ES-3 (stationary) | Midnite Mine West Boundary 03/23/21 | DIN D/N|D/N|D/N|DIN
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | DIN D/N|D/N|D/N|DIN
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | DIN D/N|D/N|D/N|D/N
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | D/N D/N|D/N|D/N|D/N
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | DIN D/N|D/N|D/N|DIN
ES-8 (stationary) | Northeast Rim of Pit 3 05/19/21| O 0|00 |0
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFls), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation

CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.

None

Project DCNs
DCN No. Title Submittal Date EPA Response Date
None

Project ECNs
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ECN No.

Title

Submittal Date

EPA Response Date

2021-01

Monitoring and Control of Phreatic Levels in
the South Pond Embankment

Dewatering well pump test was conducted
on Friday (5/28/2021).

EPA Comments — Provide a summary
report of findings with a final plan for
dewatering. If dewatering is necessary,
include a schedule for dewatering.

3/19/2021

Conditional Approval
Received on 5/11/2021

2021-02

Modifications to Pit 3 Underdrain and
Dewatering Sumps

6/8/2021

EPA - TBD

Notice of Non-Compliance

NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)

NNC 2020-01 South Pond Emergency Spillway Grout Close-out Pending NNC 2020-01 Close-
11/5/2020 Sign-offs out Pending

Grout Placement at Supplemental GCS
Completed on 5/12/2021.

Provide 28-day Compressive Strength Grout
Results - due on 6/9/2021.

Received Passing Compressive Strength
Results on 6/11/2021.

Completion of the
Supplemental GCS at
GCs-04

Project RFls

CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)
HC-2021-04 Fiber Optic Cable Materials — Connectors 5/26/2021 CQA-TBD
EPA - TBD
Stantec to Prepare Engineer’s Input
2021-04 Earthen Berm Pipe Anchor 5/26/2021 CQA 6/4/2021
EPA - Disapproved
Stantec to Prepare Resubmittal Response 6/4/2021
Submittals
Submittal No. Title CQC Submittal Date | CQA/EPA Response
Date(s)
01300-04 Rockfall Mitigation Material Information 5/4/2021 CQA Acceptance
5/27/2021
Waiting on Manufacturer’s Certification EPA - TBD
Letters from Geobrugg and Williams
Form w/rit MTRs
HC-02160-01.1 | Erosion Control Materials 5/20/2021 CQA Acceptance
Effluent Pipeline 5/20/2021
EPA Approval
Add Coir 700 Matting Thickness to 6/4/2021
Submittal — Uploaded to SharePoint
HC-02140-01.6 | Proposed Dewatering Plan 5/24/2021 CQA Acceptance
Effluent Pipeline 5/25/2021
EPA — Comments
Resubmit with Stabilization Work Plan — Received 6/3/2021
include section that identifies the period
of record for Blue Creek historic data.
HC-02831-01.3 | Northwest Fence Product Submittal 5/24/2021 CQA -TBD
EPA - TBD
02594-14 HDPE Welding Certificates — Mine Site 6/4/2021 CQA Acceptance
6/10/2021
EPA - TBD
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02970-06.1 Revised Midnite Mine Seed Mix List for 6/7/2021 CQA -TBD
Interim Stabilization — SW Topsoil Stockpile EPA - TBD

Due to lack of availability — substitute
different varieties of the same species.

HC-01575-02.1 | Addendum to SPCC — Fuel Tanks 6/10/2021 CQA -TBD
EPA - TBD

Other Items

Iltem Title Comments

None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e Meeting with Tribal Cultural Resources Observers for the Effluent Pipeline

Initial Phase Inspections
o Effluent Pipeline — Mobilization equipment inspections.

Follow-up Phase and Ongoing Inspections

¢ Ongoing South Pond Liner Repairs (Northwest Linings) — West Cell.

e South Pond Leak Detection Survey (LLSI) — West Cell

o Hi-Tech Rockfall — Scaling, installing additional wire mesh curtain and preparing foundations for
attenuator posts on the west side of Pit 3

e Checks on Mine Waste Placement in Pit 4 — Only low activity/low reactivity material from the SWRP,
Middle Overburden Pile and South CSZ materials placed - no restrictions on placement.

o Periodic observations on placement of construction debris/trash in the Pit 4 WCA.

¢ Installation of Pit 4 Dewatering Risers — UDS and WRDS (280 and 240 feet total depth).

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
o Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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Figure 2 — Excavating low activity/low reactivity material at the Pit 4 Overburden.
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Figure 3 - Visible mine waste material being excavated from the CSZ.

T . M

Figure 4 — Progress visible mine waste removal from the CSZ.
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Figure 5 - Chipped wood debris from the CSZ being placed in a 6" lift in the debris zone of Pit 4.

Figure 6 — Crushing and screening operations at the HSWRP.
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Figure 7 — Leak Location Services at work in the west cell of the South Pond.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead Data Date: 11-Jun-21
Print Date: 11-Jun-21

Finish Jun 06 Jun 13 Jun 20 Jun 27 Jul 04
Fi | Sat | Sun [Mon [ Tue [Wed | Thr | Fri | Sat | Sun [Mon | Tue [Wed | Thr | Fri | Sat | Sun | Mon | Tue [Wed [ Thr | Fii | Sat | Sun | Mon | Tue [Wed| Thr [ Fri | Sat | Sun | Mon | Tue [Wed | Thr

%
Complete

Actvity ID

29-Mar-21 A| 05-Oct-21

25d  66% @ 29-Mar-21A 16-Jul-21

17. Excavation and placement of materials into Pit #4

17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit

17-1220  Excavate and Haul Pit 4 Overburden middle section 81d 38% 12-May-21 A 05-Oct-21

18. Complete Repair of South Pond W- 23-Apr-21 A | 03-Sep-21 |

18-1040  Support South Pond Pumping Station construction CommisionSc = 11d = 50% @ 23-Apr-21 A 25-Jun-21

18-1150  Commission the South Pond 45d = 0% 02-Jul-21  03-Sep-21

20. Haul and place Cover material over the Pit#4 WCA 136d - 29-Mar-21 A| 23-May-22 |

20-1050  Haul Crushing and Screening Rejects Material to Pit#4 131d 4% @ 29-Mar-21 A 16-May-22

20-1060  Produce Geomembrane Bedding for Pit#4 131d  14% 29-Mar-21A 16-May-22 p—— o o o o o o o o o o o o o

20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 136d  14% @ 29-Mar-21 A 23-May-22

26. Construct the new WTP and Pipeline for discharge - §

| 26-1300  Haul mine waste materials to Pitt4 S 11d  91%  03-Jun-21A  25-Jun-21 % 777777777777777777777777777777777777777777777777777777
26-3070  Erosion Control BMP's & Site Controls 16d 5% | 07-Jun-21 A  02-Jul-21 _%#M% 77777777777777777777777777777777777777777777777
26-3090  Material Staging & Pipe Fusing 42d = 5%  07-Jun-21A  10-Aug-21 _W 777777777777777777777777777777777777777777777777777777
26-1270  Place erosion control Best Management Practices on New Stockpi = 5d 50 07-Jun-21A 17-un-21 | e
26-3080  Clearing & Grubbing 24d 0% 14-Jun-21 = 16-Jul-21 W 777777777777777777777777777777777777777777777777777777
26-1290  Revegetate New Topsoil Stockpile 2d 0% 15Jun-21  16-dwn2l | m—=m e
26-3100  HDD Pipe Segment - West End Road 5d 0%  22-dun21  28dun2L| —_—
26-3110  Begin at STA 14+63.53 0d 0% 22-Jun-21 o S em2e
26-3120  Install MH at STA 34+55 7d 0% 22-Jun-21 | 30-Jun-21 % 77777777777777777777777777777777777777777777777
26-3130  Progress to STA50+00 0% 30-Jun-21 = 09-Jul-21 M 777777777777777777777777777777777777777777777777777777

27. Produce drain rock and other materials necessary for the sub-waste linel

27-1000  Produce Drain Gravel for Pit 3 17%

27-1030  Haul Drain Gravel, Stockpile (301K cy) 132d  17%
27-1060  Produce Liner Bedding for Pit 3 5d | 75%
27-1070  Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 75%

28. Initiate construct of the Pit#3 sump including initial construction of unde

28-1250 Install rock fall protection 22d = 60% @ 03-May-21 A 13-Jul-21
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